TACMIS FIELDING SCHEDULE - By STAMIS

1998 1
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1511 BALTIMORE USACE CPR IS 9/10/98 | 9/16/98 | COI [

1358 DLI, MONTEREY CPR EXT 6/8/98 6/19/98 COI -

1410 FT. CAMPBELL CPR EXT 7/6/98 | 7/17/98 COI -

1371 FT. DEVENS (SAT-MCCOY) CPR EXT 6/15/98  6/26/98 COI =

1530 FT. EUSTIS CPR EXT 9/25/98 | 9/25/98 COI 1

1361 FT. McCOY CPR EXT 6/8/98 6/19/98 COI -

1353 FT. PICKETT (SAT-MCCOY) CPR EXT 6/1/98 6/12/98 COI -

1509 FT. SILL CPR EXT 9/3/98 | 11/24/98 COI E—

1377 HUNTER LIGGETT (SAT-MCCOY) |CPR EXT 6/15/98  6/26/98 COI =

1569 MTMC OAKLAND CPR IS 10/12/98 | 10/16/98  COI "

1450 SIERRA AD CPR IS 7/27/98 | 7/31/98 COI "

1616 TOOELE AD CPR EXT 11/30/98 | 12/11/98  COI -

1416 USACE MEMPHIS CPR EXT 7/6/98 | 7/17/98 COI -

1441 USACE NASHVILLE CPR EXT 7/20/98 | 7/31/98 COI -

1465 USACE PORTL DIS CPR IS 8/10/98  8/14/98 COI L]

1564 USACE S PAC DIV CPR IS 10/5/98 | 10/9/98 COI "

1459 USACE WALLA WALLA CPR IS 8/3/98  8/7/98 COI u

1597 WHITE SANDS CPR EXT 11/9/98 | 11/20/98 COI -

1510 FT. HOOD DAMMS-R EXT 9/7/98 |  9/16/98 (ON HOLD) -

1429 USAREUR DAMMS-R EXT 7/13/98 | 8/5/98 | BYRD —

1474 ABERDEEN PG DL EXT 8/17/98 |  1/11/99 —

1387 DLI, MONTERAY DL EXT 6/22/98  11/16/98 I ——

1501 FT. BENNING DL EXT 8/31/98 |  1/25/99 —

1369 FT. BLISS DL EXT 6/15/98 |  11/9/98 I ——

1502 FT. BRAGG DL EXT 8/31/98 |  1/25/99 I —

1491 FT. DIX DL EXT 8/24/98 |  1/18/99 ——

1388 FT. HOOD DL EXT 6/22/98  11/16/98 I ——

1412 FT. HUACHUCA DL EXT 7/6/98 | 11/30/98 ——

1425 FT. IRWIN DL EXT 7/13/98 | 12/7/98 ——

1462 FT. LEAVENWORTH DL EXT 8/10/98 |  1/4/99 I —

1456 FT. LEONARD WOOD DL EXT 8/3/98 | 12/28/98 I ——

1463 FT. McCOY DL EXT 8/10/98 |  1/4/99 I —

1438 FT. POLK DL EXT 7/20/98 | 12/11/98 —

1439 FT. RUCKER DL EXT 7/20/98 | 12/11/98 —

1375 FT. SAM HOUSTON DL EXT 6/15/98 |  11/9/98 I ——

1538 CAMP ZAMA, USARJ HSMS ISIEXT 9/30/98 | 9/30/98 1
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1536 CAMP CARROL, EUSA HSMS - 1B ISIEXT 9/30/98 |  9/30/98 1
1537 CAMP MURRAY, WAARNG HSMS - 1B ISIEXT 9/30/98 |  9/30/98 1
1539 CORPUS CHRISTI AD, AMC HSMS - 1B ISIEXT 9/30/98 |  9/30/98 1
1540 DETROIT ARSENAL, AMC HSMS - 1B ISIEXT 9/30/98 |  9/30/98 1
1541 DUGWAY PG, AMC HSMS - 1B ISIEXT 9/30/98 |  9/30/98 1
1543 FT. BENNING, TRADOC HSMS - 1B EXT 9/30/98 |  9/30/98 1
1552 FT. SAM HOUSTON, MEDCOM | HSMS - 1B ISIEXT 9/30/98 |  9/30/98 1
1554 KWAJALIEN, SSDC HSMS - 1B ISIEXT 9/30/98 |  9/30/98 1
1555 MCALESTER AAP, AMC HSMS - 1B ISIEXT 9/30/98 |  9/30/98 1
1558 PICATINNY ARSENAL, AMC HSMS - 1B ISIEXT 9/30/98 |  9/30/98 1
1559 ROCK ISLAND ARSENAL, AMC | HSMS - 1B ISIEXT 9/30/98 |  9/30/98 1
1535 ARIZONA NG, AZNG HSMS - 2 IS/IEXT 9/30/98 |  9/30/98 1
1542 FT. AP HILL, FORSCOM HSMS - 2 IS/IEXT 9/30/98 |  9/30/98 1
1544 FT. GORDON, TRADOC HSMS - 2 IS/IEXT 9/30/98 |  9/30/98 1
1545 FT. HOOD, FORSCOM HSMS - 2 ISIEXT 9/30/98 |  9/30/98 1
1546 FT. IRWIN HSMS - 2 ISIEXT 9/30/98 |  9/30/98 1
1547 FT. JACKSON, TRADOC HSMS - 2 IS/IEXT 9/30/98 |  9/30/98 1
1548 FT. LEONARD WOOD, TRADOC | HSMS - 2 IS/IEXT 9/30/98 |  9/30/98 1
1549 FT. LEWIS, FORSCOM HSMS - 2 IS/IEXT 9/30/98 |  9/30/98 1
1550 FT. MCCOY, FORSCOM HSMS - 2 IS/IEXT 9/30/98 | 9/30/98  DOERR 1
1551 FT. RUCKER, TRADOC HSMS - 2 IS/IEXT 9/30/98 |  9/30/98 1
1553 FT. SILL, TRADOC HSMS - 2 IS/IEXT 9/30/98 |  9/30/98 1
1556 MISSISSIPPI NG, MSARNG HSMS - 2 IS/IEXT 9/30/98 |  9/30/98 1
1557 MISSOURI NG, MOARNG HSMS - 2 IS/IEXT 9/30/98 |  9/30/98 1
1560 WEST POINT, USMA HSMS - 2 IS/IEXT 9/30/98 |  9/30/98 1
1521 ABILENE, TX JCALS P-SS 9/18/98 | 9/18/98 | COI 1
1583 ABILENE, TX JCALS FITSS 10/22/98 | 10/22/98  COI 1
1468 ANNISTON ARMY DEPOT JCALS S-PREP 8/13/98  8/13/98 | COI 1
1522 ANNISTON ARMY DEPOT JCALS EXT 9/18/98 | 9/18/98 | COI 1
1599 ANNISTON ARMY DEPOT JCALS P-SS 11/13/98 | 11/13/98 COI 1
1392 AUGUSTA, GA JCALS P-SS 6/25/98 | 6/25/98 | COI 1
1453 AUGUSTA, GA JCALS FITSS 7/31/98 | 7/31/98 | COI !
1571 AUGUSTA, GA JCALS PSS 10/15/98 | 10/15/98 COI 1
1584 BELLEVILLE, IL JCALS P-SS 10/23/98 | 10/23/98 COI !
1612 BELLEVILLE, IL JCALS FITSS 11/26/98 | 11/26/98 COI 1
1394 BOSTON, MA JCALS FITSS 6/26/98 |  6/26/98  COI 1
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1497 BOSTON, MA JCALS PSS 8/31/98  8/31/98 | COI 1
1380 CHAMBERSBURG, PA JCALS PSS 6/16/98 | 6/16/98  COI 1
1565 CHAMBERSBURG, PA JCALS S-PREP- 10/8/98 | 10/8/98 | COI 1
1600 CHAMBERSBURG, PA JCALS EXT 11/13/98 | 11/13/98 COI 1
1446 CHARLESTON, SC JCALS PSS 7/27/98 |  7/27/98 | COI !
1572 CHARLESTON, SC JCALS P-SS 10/16/98 | 10/16/98 COI !
1601 CHARLESTON, SC JCALS S-PREP 11/13/98 | 11/13/98 COI 1
1606 CHARLESTON, SC JCALS FITSS 11/19/98 | 11/19/98 COI 1
1384 CHEYENNE, WY JCALS P-SS 6/19/98 |  6/19/98  COI 1
1443 CHEYENNE, WY JCALS FITSS 7/23/98 | 7/23/98 | COI 1
1528 CHEYENNE, WY JCALS PSS 9/25/98 |  9/25/98 | COI 1
1430 CHINA LAKE, CA JCALS S-PREP 7/16/98 | 7/16/98 | COI !
1479 CHINA LAKE, CA JCALS EXT 8/21/98  8/21/98 | COI 1
1613 COLUMBUS, GA JCALS P-SS 11/26/98 | 11/26/98 COI 1
1420 CORPUS CHRISTI JCALS S-PREP 7/9/98 | 7/9/98 | COI !
1469 CORPUS CHRISTI JCALS EXT 8/14/98  8/14/98 | COI 1
1477 CRANE, IN JCALS S-PREP 8/20/98  8/20/98 | COI 1
1529 CRANE, IN JCALS EXT 9/25/98 |  9/25/98 | COI 1
1368 DAYTON, OH JCALS EXT 6/15/98 |  6/15/98 | COI 1
1512 EL PASO, TX JCALS P-SS 9/11/98 | 9/11/98 | COI 1
1573 EL PASO, TX JCALS FITSS 10/16/98 | 10/16/98 COI !
1451 FT. KNOX JCALS P-SS 7/28/98 |  7/28/98 | COI 1
1508 FT. KNOX JCALS FITSS 9/3/98 | 9/3/98 | COI 1
1605 FT. KNOX JCALS PSS 11/17/98 | 11/17/98 COI 1
1385 FT. RUCKER JCALS FITSS 6/19/98 |  6/19/98  COI 1
1493 FT. RUCKER JCALS PSS 8/24/98 | 8/24/98 | COI 1
1531 FT. WALTON BEACH JCALS S-PREP 9/25/98 |  9/25/98 | COI 1
1532 FT. WALTON BEACH JCALS S-PREP 9/25/98 |  9/25/98 | COI 1
1593 FT. WALTON BEACH JCALS EXT 11/6/98 | 11/6/98 | COI 1
1594 FT. WALTON BEACH JCALS EXT 11/6/98 | 11/6/98 | COI 1
1367 LAKEHURST, NJ JCALS P-SS 6/12/98 | 6/12/98 | COI 1
1431 LAKEHURST, NJ JCALS FITSS 7/17/98 |  7/17/98 | COI 1
1525 LAKEHURST, NJ JCALS PSS 9/21/98 | 9/21/98 | COI 1
1526 LAWTON, OK JCALS P-SS 9/24/98 |  9/24/98 | COI !
1591 LAWTON, OK JCALS FITSS 10/31/98 | 10/31/98 COI !
1432 LOMPOC, CA JCALS P-SS 7/17/98 |  7/17/98 | COI 1
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1480 LOMPOC, CA JCALS FITSS 8/21/98  8/21/98 | COI 1
1587 LOMPOC, CA JCALS PSS 10/26/98 | 10/26/98  COI 1
1393 LONG BEACH, CA JCALS FITSS 6/25/98 | 6/25/98 | COI 1
1495 LONG BEACH, CA JCALS PSS 8/28/98  8/28/98 | COI 1
1355 LOS ANGELES, CA JCALS PSS 6/1/98  6/1/98  COI
1523 LOS ANGELES, CA JCALS S-PREP 9/18/98 | 9/18/98  COI 1
1588 LOS ANGELES, CA JCALS EXT 10/26/98 | 10/26/98  COI 1
1481 MOUNTAIN HOME, ID JCALS P-SS 8/21/98  8/21/98 | COI 1
1527 MOUNTAIN HOME, ID JCALS FITSS 9/24/98 |  9/24/98 | COI !
1614 MOUNTAIN HOME, ID JCALS PSS 11/27/98 | 11/27/98 COI 1
1382 NEWARK, OH JCALS EXT 6/18/98 | 6/18/98  COI 1
1404 NEWPORT NEWS, VA JCALS FITSS 7/2/98 | 7/2/98 | COI !
1517 NEWPORT NEWS, VA JCALS PSS 9/15/98 | 9/15/98 | COI 1
1472 NEWPORT, RI JCALS P-SS 8/14/98  8/14/98 | COI 1
1524 NEWPORT, RI JCALS FITSS 9/18/98 | 9/18/98 | COI 1
1610 NEWPORT, RI JCALS PSS 11/23/98 | 11/23/98 COI 1
1458 NORFOLK, VA JCALS PSS 8/3/98  8/3/98 | COI 1
1608 NORFOLK, VA JCALS S-PREP 11/20/98 | 11/20/98 COI 1
1602 PANAMA JCALS P-SS 11/13/98 | 11/13/98 COI 1
1519 PATUXENT RIVER, MD JCALS S-PREP 9/17/98 | 9/17/98 | COI !
1585 PATUXENT RIVER, MD JCALS EXT 10/25/98 | 10/25/98  COI 1
1433 PEARL HARBOR, HI JCALS P-SS 7/17/98 |  7/17/98 | COI 1
1478 PEARL HARBOR, HI JCALS FITSS 8/20/98  8/20/98 | COI 1
1586 PEARL HARBOR, HI JCALS PSS 10/25/98 | 10/25/98  COI 1
1444 PHILADELPHIA, PA JCALS PSS 7/24/98 |  7/24/98 | COI !
1598 PHILADELPHIA, PA JCALS S-PREP 11/12/98 | 11/12/98 COI 1
1365 PT. MAGU, CA JCALS S-PREP 6/11/98 | 6/11/98  COI 1
1434 PT. MAGU, CA JCALS EXT 7/17/98 |  7/17/98 | COI 1
1383 RAPID CITY, SD JCALS FITSS 6/18/98 | 6/18/98  COI 1
1482 RAPID CITY, SD JCALS PSS 8/21/98  8/21/98 | COI 1
1460 ROSAMOND, CA JCALS S-PREP 8/7/98  8/7/98 | COI !
1518 ROSAMOND, CA JCALS EXT 9/15/98 | 9/15/98 | COI 1
1609 SAN ANTONIO, TX JCALS P-SS 11/20/98 | 11/20/98 COI 1
1513 SAN DIEGO, CA JCALS P-SS 9/11/98 | 9/11/98 | COI 1
1575 SAN DIEGO, CA JCALS FITSS 10/17/98 | 10/17/98 COI 1
1402 TEXARKANA, TX JCALS PSS 6/29/98 |  6/29/98 | COI 1
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1574 TEXARKANA, TX JCALS S-PREP 10/16/98 | 10/16/98 | COI [

1611 TEXARKANA, TX JCALS EXT 11/23/98 | 11/23/98 COI 1
1514 TOBYHANNA JCALS S-PREP 9/11/98 9/11/98 COI 1

1578 TOBYHANNA JCALS EXT 10/19/98 | 10/19/98  COI 1

1454 TOOELE AD JCALS PSS 7/31/98 | 7/31/98 COI 1

1607 TOOELE AD JCALS S-PREP 11/19/98 | 11/19/98 COI 1
1391 WASHINGTON, DC JCALS PSS 6/22/98 6/22/98 COI

1566 WASHINGTON, DC JCALS S-PREP 10/9/98 | 10/9/98 COI 1

1604 WASHINGTON, DC JCALS EXT 11/16/98 | 11/16/98 COI 1
1403 FT. CARSON 3ACR MTS EXT 7/1/98 | 7/30/98 | DIXON (ON HOLD) —

1419 FT. HOOD 4ID MTS EXT 7/18/98 |  7/24/98 DIXON -

1381 FT. SILL MTS IS 6/16/98 | 6/18/98 DIXON '

1467 FT. SILL MTS EXT 8/12/98 |  8/28/98 DIXON -

1603 PREPO AFLOAT 3APS MTS EXT 11/15/98 | 11/27/98 | DIXON (ON HOLD) -
1592 PREPO AFLOAT 3APS MTS EXT 11/2/98 | 11/13/98 | DIXON (ON HOLD) -
1455 PREPO KUWAIT 3APS MTS EXT 8/1/98 |  8/12/98 | DIXON (ON HOLD) -

1473 PREPO KUWAIT 5APS MTS EXT 8/15/98  8/28/98 DIXON (ON HOLD) -

1507 PREPO KUWAIT 5APS MTS EXT 9/1/98 |  9/15/98 | DIXON (ON HOLD) -

1561 PREPO QATAR 5APS MTS EXT 10/2/98 | 10/12/98 | DIXON (ON HOLD) -

1576 PREPO QATAR 5APS MTS EXT 10/18/98 | 10/27/98 | DIXON (ON HOLD) -
1418 FT. HOOD 1CD MTS EXT 7/18/98 |  7/24/98 DIXON -

1520 PREPO QATAR 3APS MTS EXT 9/17/98 | 9/30/98 | DIXON (ON HOLD) -

1409 FT. BLISS, TX SAAS-MOD EXT 7/6/98 | 7/10/98 | BRITTAIN,SRC L]

1436 FT. EUSTIS SAAS-MOD EXT 7/20/98 | 7/24/98 | JACKSON,SRC "

1424 FT. GORDON SAAS-MOD EXT 7/13/98 | 7/17/98 | JACKSON,SRC u

1351 FT. HOOD SAAS-MOD EXT 6/1/98 |  6/5/98  BRITTAIN,SRC "

1447 FT. HUACHUCA SAAS-MOD EXT 7/27/98 |  7/31/98 | JOHNSON,SRC "

1372 FT. HUNTER LIGGETT, CA SAAS-MOD EXT 6/15/98 |  6/19/98 | BRITTAIN,SRC L]

1360 FT. IRWIN SAAS-MOD EXT 6/8/98 |  6/12/98 | SRC,BRITTAIN

1448 FT. JACKSON SAAS-MOD EXT 7/27/98 | 7/31/98 | BRITTAIN,SRC "

1437 FT. KNOX SAAS-MOD EXT 7/20/98 |  7/24/98 | JOHNSON,SRC "

1449 FT. LEAVENWORTH SAAS-MOD EXT 7/27/98 | 7/31/98 | JACKSON,SRC "

1426 FT. LEE SAAS-MOD EXT 7/13/98 | 7/17/98 | BRITTAIN,SRC u

1398 FT. LEONARD WOOD SAAS-MOD EXT 6/29/98 | 7/2/98 | JACKSON,SRC .

1400 FT. LEWIS/YAKAMA, WA SAAS-MOD EXT 6/29/98 |  7/2/98 JOHNSON/SRC .

1427 FT. MONROE SAAS-MOD EXT 7/13/98 |  7/17/98 SANCHEZ,SRC "
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1413 FT. RUCKER SAAS-MOD EXT 7/6/98  7/10/98  JACKSON,SRC ]
1440 FT. SILL SAAS-MOD EXT 7/20/98 | 7/24/98 | BRITTAIN,SRC "
1378 MFO SAAS-MOD EXT 6/15/98 6/19/98 | BRITTAIN,SRC L]
1457 NGB SAAS-MOD EXT 8/3/98  8/7/98 SANCHEZ "
1414 PANAMA SAAS-MOD EXT 7/6/98 | 7/10/98 | JOHNSON,SRC L]
1442 WEST POINT, USMA SAAS-MOD EXT 7/20/98 | 7/24/98 | SANCHEZ,SRC "
1492 FT. JACKSON SAMS-IITDA EXT 8/24/98  9/4/98 CAYER,2 SRC -
1464 FT. RUCKER SAMS-IITDA EXT 8/10/98  8/24/98 DOERR,2 SRC -
1401 FT. SILL SAMS-IITDA EXT 6/29/98  7/10/98 | CAYER,2 SRC -
1475 ALASKA, FT. RICHARDSON SIDPERS-3 EXT 8/17/98  8/28/98 | COI -
1506 EUROPE SIDPERS-3 IS 9/1/98 | 9/30/98 | MITCHELL —
1595 FT. BELVOIR SIDPERS-3 IS 11/9/98 | 11/20/98 | COI -
1370 FT.BLISS SIDPERS-3 EXT 6/15/98 |  6/26/98 | COI -
1359 FT. CARSON SIDPERS-3 EXT 6/8/98 6/19/98 | COI -
1470 FT. EUSTIS SIDPERS-3 EXT 8/14/98  8/25/98 | COI -
1471 FT. GORDON SIDPERS-3 EXT 8/14/98  8/25/98 | COI -
1411 FT. HOOD SIDPERS-3 EXT 7/6/98 | 8/31/98 | MITCHELL —
1461 FT. HUACHUCA SIDPERS-3 IS 8/10/98  8/21/98 | COI -
1373 FT. IRWIN SIDPERS-3 IS 6/15/98  6/26/98  MAYO -
1534 FT. LEAVENWORTH SIDPERS-3 IS 9/28/98 |  10/7/98 | COI -
1399 FT. LEONARD WOOD SIDPERS-3 IS 6/29/98 |  7/10/98 | COI -
1395 FT. LEWIS SIDPERS-3 EXT 6/26/98 |  7/24/98 | COI —
1568 FT. MEADE SIDPERS-3 IS 10/12/98 | 10/21/98 COI -
1352 FT. MONMOUTH SIDPERS-3 IS 6/1/98  6/12/98 | MITCHELL -
1374 FT. RILEY SIDPERS-3 EXT 6/15/98 |  6/26/98 | COI -
1494 FT. RUCKER SIDPERS-3 IS 8/24/98 9/4/98 | COI -
1428 FT. SAM HOUSTON SIDPERS-3 IS 7/13/98 |  7/24/98 | COI -
1376 FT. SILL SIDPERS-3 EXT 6/15/98 |  6/26/98 | COI -
1445 HAWAII, FT. SCHAFTER SIDPERS-3 EXT 7/25/98 8/7/98  MAYO -
1452 JAPAN, CAMP ZAMA SIDPERS-3 EXT 7/29/98 |  8/7/98 | COI -
1503 KOREA SIDPERS-3 EXT 8/31/98  9/25/98 | COI —
1516 MILITARY DISTRICT OF WASHIN | SIDPERS-3 IS 9/14/98 |  9/29/98 | COI -
1396 WALTER REED ARMY MEDICAL ( SIDPERS-3 IS 6/27/98 | 7/10/98  COI -
1590 WEST POINT MILITARY RESERVE | SIDPERS-3 IS 10/26/98 | 11/5/98 COI -
1562 FT McCLELLAN, AL SMs IS 10/4/98 | 10/10/98 =
1407 FT McPHERSON SMs IS 7/6/98  7/10/98 DOERR L]
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1397 FT SAM SMs IS 6/29/98 |  7/3/98 []
1567 FT. BLISS SMs IS 10/12/98 | 10/15/98  DOERR .
1596 FT. CARSON SMs EXT 11/9/98 | 11/13/98  CAYER,1 SRC L]
1389 FT. HUACHUCA SMs IS 6/22/98  6/26/98  DOERR i
1533 FT. HUACHUCA SMs EXT 9/28/98 | 10/2/98 | DOERR,1 SRC u
1354 FT. RILEY SMs IS 6/1/98 |  6/5/98 DOERR "
1570 FT. RILEY SMs EXT 10/13/98 | 10/16/98 | DOERR,1 SRC .
1563 FT. RUCKER SMs IS 10/4/98 | 10/10/98 | DOERR =
1362 FT. SILL SMs IS 6/8/98 | 6/12/98 CAYER ]
1577 FT. SILL SMs EXT 10/19/98 | 10/23/98 | CAYER,1 SRC "
1356 TBD TC-AIMS II NT INSTALL 6/1/98 |  6/8/98 DIXON -
1366 TBD TC-AIMS I NTINSTALL | 6/11/98 6/16/98 DIXON L
1386 TBD TC-AIMS II NTINSTALL | 6/19/98  6/24/98 DIXON u
1417 TBD TC-AIMS I NT INSTALL 7/7/98 |  7/15/98 DIXON -
1405 1st ID 4th AVN USAREUR ULLS-A EXT 7/6/98 | 7/17/98  MCKINNEY -
1357 12th AVN BDG USAREUR ULLS-A EXT 6/8/98 |  6/19/98 | JACOBSON -
1496 25TH ID HAWAII ULLS-A EXT 8/31/98 9/10/98 Beady -
1485 EUSA NON-DIV KOREA ULLS-A EXT 8/24/98  9/4/98 ANDERSON -
1615 FT HUACHUCA ULLS-A IS/IPCT 11/30/98 | 12/4/98 Beady L]
1500 FT WAINWRIGHT/RICHARDSON | ULLS-A IS/IPCT 8/31/98 | 9/4/98 | JACOBSON L]
1484 SANAI ULLS-A EXT 8/21/98 | 9/11/98 | MCKINNEY —
1364 SINAI ULLS-A IS/IPCT 6/8/98 |  6/12/98 MCKINNEY L]
1589 USARHAW ULLS-A EXT 10/26/98 | 12/17/98 | COI —
1466 USARJ ULLS-A EXT 8/10/98 |  8/14/98 | JACOBSON L]
1421 FT BELVOIR/MDW/WALTER REE [ | ULLS-S4 EXT 7/13/98 | 7/24/98 | SRC -
1435 FT BENNING ULLS-S4 EXT 7/20/98 | 7/31/98 | ANDERSON -
1422 FT EUSTIS/STORY/MONROE ULLS-S4 EXT 7/13/98 | 7/24/98 | LONGSHAW -
1423 FT GILLEM/MCPHERSON ULLS-S4 EXT 7/13/98 | 7/24/98 | ANDERSON -
1476 FT GORDON ULLS-S4 EXT 8/17/98  8/28/98 LONGSHAW -
1406 FT HUACHUCA ULLS-S4 IS 7/6/98 | 7/10/98 | ANDERSON L]
1498 FT HUACHUCA ULLS-S4 EXT 8/31/98  9/10/98 | Irvine -
1486 FT JACKSON ULLS-S4 IS 8/24/98  8/28/98 ANDERSON L]
1499 FT JACKSON ULLS-S4 EXT 8/31/98 |  9/10/98 | SRC -
1487 FT LEANORD WOOD ULLS-S4 IS 8/24/98 | 8/28/98  Beady L]
1579 FT LEANORD WOOD ULLS-S4 EXT 10/21/98 | 10/30/98 Beady -
1488 FT MONMOUTH/DIX/West Point | ULLS-S4 IS 8/24/98 | 8/28/98 | MCKINNEY L]
SORTED BY STAMIS ——
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Rolled Up Task [N

CPE = Cable Plant Ext, EXT = Extension, Fiber Ins = Fiber Optics Instl, IDBL = Initial Database Load, Instl = Installation, INS

TL & TST = Instl and Test, IS = Instl Survey, RS = Re-Survey




TACMIS FIELDING SCHEDULE - By STAMIS

1998 1
ID__|LOCATION STAMIS MISSION START END | TACMIS RESOURCES Jungl Jul [ Aug [Sep [ Oct [Nov | Dec | Jan [Feb [ Mar [ Apr [May [ Jun
1580 FT MONMOUTH/DIX/West Point | ULLS-S4 EXT 10/21/98 | 10/30/98 | MCKINNEY -
1489 FT POLK ULLS-S4 IS 8/24/98 8/28/98 | Irvine L]
1581 FT POLK ULLS-S4 EXT 10/21/98 | 10/30/98 | Irvine -
1490 FT RUCKER ULLS-S4 IS 8/24/98 |  8/28/98 | JACOBSON L]
1582 FT RUCKER ULLS-S4 EXT 10/21/98 | 10/30/98 | LONGSHAW -
1408 FT WAINWRIGHT/RICHARDSON | ULLS-S4 EXT 7/6/98 |  7/24/98 | JACOBSON —
1515 MEDEVAC ULLS-S4 IS 0/14/98 |  9/18/98 ? L]
1379 QATAR/KUWAIT ULLS-S4 IS 6/15/98 |  6/19/98 MCKINNEY L]
1504 QATAR/KUWAIT ULLS-S4 EXT 8/31/98 | 9/10/98 | JACOBSON -
1483 SANAI ULLS-S4 EXT 8/21/98 | 9/4/98 | MCKINNEY -
1390 SAUDI ULLS-S4 IS 6/22/98 |  6/30/98  MCKINNEY =
1505 SAUDI ULLS-S4 EXT 8/31/98 | 9/10/98 | JACOBSON -
1363 SINAI ULLS-S4 IS 6/8/98 |  6/12/98  MCKINNEY ]
SORTED BY STAMIS Task I Rolled Up Task [
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CPE = Cable Plant Ext, EXT = Extension, Fiber Ins = Fiber Optics Instl, IDBL = Initial Database Load, Instl = Installation, INS

TL & TST = Instl and Test, IS = Instl Survey, RS = Re-Survey




